

Planning New Default Templates 22/9 - 15/11

Week	Tasks
Requirements and organization	
22/9 - 28/9	<ul style="list-style-type: none"> ● Divide tasks ● Inventory of templates
29/9 - 5/10	<ul style="list-style-type: none"> ● Decide on which templates to work on for the 15/11 deadline ● Make a generic asset template (with the vars and html shared by all asset templates) and discuss
6/10 - 12/10	<ul style="list-style-type: none"> ● List of requirements done (perhaps not definitive, but to work with for the 15/11 deadline) ● Decide on css framework to use (if any) ● Set up svn (or some other kind of workspace) ● Website with inventory, wiki's for documenting etc.
Template fixing and bugs/RFEs	
13/10 - 19/10	<ul style="list-style-type: none"> ● Functional designing, making and documenting the templates ● Bug reports and RFEs ● Discuss forms in webgui and make a detailed forms RFE
20/10 - 26/10	<ul style="list-style-type: none"> ● Functional designing, making and documenting the templates ● Bug reports and RFEs
27/10 - 2/11	<ul style="list-style-type: none"> ● Functional designing, making and documenting the templates ● Bug reports and RFEs
3/11 - 9/11	<ul style="list-style-type: none"> ● Functional designing, making and documenting the templates ● Bug reports and RFEs ● Automated tests for standards compliance
10/11 - 16/11	<ul style="list-style-type: none"> ● Sat 15/11: documented and tested templates for most used assets